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Cable Wrapping

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Installation of stanchion posts
- Tensioning of suspender anchor rods
- Removal of the phase-1 jacking brackets
- Painting of the suspender ropes at PPs 104 through 110

Today I was not inspecting a particular operation. I helped measure cable band (CB) bolts with the
extensometer, continued to get familiar with the upcoming Cable wrapping operation & other misc
inspection. See the diaries of L. Woo, S. Daouk , A. Iranmanesh, & F. Carpio for details of Cable field
work.

- I arrived at the pier 7 office at 06:45.
- From 07:00 until 08:15, I attended a Cable staff meeting where we discussed staffing issues of upcoming
operations & some inspection details of the Cable wrapping.
- From 08:15 until 09:00, I continued the review of Submittal 2738 - Erection Plan (Cable) – Main Cable
Wrapping.
- From 09:00 until 10:30, I went to the warehouse with Warren Collins to witness some tests being done on
the Cable wrapping S-wire butt splices. Several samples were done & collected. These samples were
given to METS assistant SMR Bahjat to send to the testing lab.
- From 10:30 until 11:00, I did misc office work (searched PMIV for Cable submittals & RFIs, checked
email, etc).
- From 11:00 until 11:30, I ate lunch.
- At 11:30, I arrived on the bridge.
- From 11:30 until 12:30, I did some misc inspection, including looking into the stanchion posts recently
installed.
- From 12:30 until 13:00, I got prepared to do extensometer measurements (organized paperwork, set up
the extensometer to check the standard bar, etc).
- From 13:00 until 15:00, I helped with taking some extensometer measurements with Roman Granados &
Laraine Woo. We measured the CB bolts at the following PPs: 48S, 70S, 72S, 80S, 82S, 70N, 72N, 80N,
& 82N.
- From 15:00 until 15:20, we checked the standard bar again to verify nothing out of the ordinary happened
with the extensometer, & put away the extensometer.
- From 15:20 until 16:00, I did misc inspection, including checking the shims on the suspenders where the
suspender anchor rods had recently been tensioned.
- At 16:15, I left the bridge.
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- From 16:30 until 17:15, I continued the review of Submittal 2738 - Erection Plan (Cable) – Main Cable
Wrapping.
- From 17:15 until 17:40, I wrote my diary for the day, checked email, updated the vehicle mileage log, &
submitted my timesheet for the week.
.
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